

ENTERPRISE PORTFOLIO

STEM RACING 2025/2026 — NATIONAL FINALS

PROJECT MANAGEMENT · BRAND IDENTITY · MARKETING · SPONSORSHIP · SUSTAINABILITY




TABLE OF CONTENTS

1. Initiation Process
3. Roles & Responsibilities
5. Risk Assessment & Monitoring
7. Marketing
9. Sponsorship

2. Scope, Schedule & Budget
4. Comms & Risk Management
6. Team Identity
8. Media, Events & Nova Alliance
10. Sustainability

SPONSORS & INSTITUTIONAL SUPPORT



On 30 April, the RevolutionX team held its first meeting ahead of the national finals of the 2025/2026 season. The context of this meeting is worth noting: the day before, we had taken part in the Madrid regional competition. Every member of the team came away with mixed feelings about our performance. We were clearly happy — we had achieved our first goal: a place at the national finals on 16 June. At the same time, we all felt a certain bittersweet sense when it came to our results at Jarama. We knew that if we wanted to reach our main objective — qualifying for the international finals — we would need to improve across the board and reinvent ourselves.

During this first meeting, it became clear that we were going to approach the national finals differently. The natural starting point for any project followed: answering the WH questions (Who, Why, What, When, Where, How). Below are our answers.

PROJECT DEFINITION

SIX WH QUESTIONS

QUESTION	ANSWER
Who?	We are RevolutionX, a team competing in the STEM Racing competition. We are students in Years 10 and 11 at IES José Saramago secondary school in Majadahonda.
Why?	After our first year in this competition, we realised that we are genuinely passionate about it. We also have a clear goal to fulfil: qualifying for the international finals.
What?	We need to submit two portfolios, prepare a verbal presentation and, most importantly, design and build a car that will race on a 20-metre track.
When?	The day after the regional competition. The more time we have to work, the further ahead we will be compared to other teams.
Where?	We have already completed the first step at the Madrid regional finals. To achieve our main goal, the last step will be finishing on the podium in the Professional category at nationals on 16 June.
How?	We see ourselves as a reinvented team — one that has improved its car and developed one of the strongest brand identities in the competition.

TEAM 6+2 6 core + 2 assistants	CATEGORY PRO Professional class
FINALS 16 Jun National competition	SCHOOL IES JS Majadahonda

OFFICIAL AUTHORISATION

PROJECT CHARTER

The project charter is a formal document that marks the official starting point of any project. It sets out, in a concise and structured manner, all the essential information that defines it: its purpose, its objectives, the key milestones, those responsible, the constraints and the anticipated risks. Its primary function is to serve as an initial agreement between all those involved, setting out in writing what is to be done, why, and who will carry it out. In this way, all team members start from a shared understanding, avoiding misunderstandings or deviations throughout the process.

FIELD	CONTENT
Project	STEM Racing 2025/2026
Team name	RevolutionX
Date	04/04/2026
Project managers	Saúl Morán & Martín Cendra
Team members	Martina Corredor, Víctor Jiménez, Yago Álvarez & Álvaro Cardona
Description	STEM Racing is a competition aimed at students between the ages of 12 and 19, built around two core pillars: the design and construction of a miniature racing car, and the comprehensive development of an original brand. The project combines knowledge from engineering, design, marketing and business management.
Justification	Dual purpose: an exceptional opportunity for personal and professional growth, and a competitive challenge to improve on the results achieved at the regional competition, setting a higher standard and a greater level of competitive ambition.

MILESTONES

MILESTONE	ESTIMATED DATE
Project initiation	June 2025
Deliverables commencement	September 2025
1st submission of deliverables	April 2026
Regional competition	April 2026
2nd submission of deliverables	June 2026
National competition	June 2026

ACCEPTANCE, ASSUMPTIONS, CONSTRAINTS & RISKS

Acceptance criteria: A task will be considered complete and approved only when the relevant department coordinator gives their formal sign-off. No deliverable will be deemed valid without this approval, thereby ensuring the quality standards set by the team are upheld.

Assumptions: The competitive level in the Professional category at the national finals is expected to be considerably high. As a result, the team will need to perform to the best of its abilities in order to secure qualification for the international finals, with no room for complacency or for delivering work that falls below the required standard.

Constraints: The team's primary constraint is the availability of time within the school environment. With approximately one hour of working time per day at school, the team will need to make the most of every session, prioritising tasks and managing time rigorously in order to meet the established deadlines.

Risks: Two main risks have been identified that could compromise the development and outcome of the project. The first is the failure to meet task deadlines, which could trigger a chain of delays and undermine the quality of the final work. The second is the possibility of the car sustaining damage or a mechanical failure in the days leading up to the competition, putting the team's participation at risk. Both risks will need to be monitored and managed proactively throughout the season.

This document has been reviewed and approved by the undersigned, who take responsibility for ensuring compliance with the terms set out herein. — Saúl Morán & Martín Cendra, Team Managers. RevolutionX - STEM Racing 2025/2026

SCOPE DEFINITION

SCOPE STATEMENT

The scope statement is a document that every project must create in order to determine how far a project can go and what is within the team's hands to achieve its objective.

FIELD	DEFINITION
Project managers	Martín Cendra & Saúl Morán
Date	Sep 2025 – Jun 2026
Name	RevolutionX STEM Racing National Finals Project
Objective	Qualification for the international finals
In scope	Submission of deliverables, acquisition of resources
Out of scope	Working time at school, fundamental resources (machinery, etc.)
Acceptance	A task will be accepted once the coordinator of the sector has approved it
Deliverables	Car, Sponsorship Prospectus, Enterprise Portfolio, Engineering Portfolio, Search of resources, Uniform, Social Media
Constraints	Budget: 1,100€ · Team Size: 6 members + 2 assistants · Time frame: 2 months (since regional finals) · Limited time at school

SCOPE, SCHEDULE & BUDGET

SCOPE BASELINE

WORK BREAKDOWN STRUCTURE (WBS)

The Work Breakdown Structure (WBS) is a technique that enables us to visualize the different phases and stages of each task completed. Below is the team's WBS for the most important deliverables. It decomposes large outcomes into manageable work packages so each area can be planned, assigned and monitored independently.

AREA	DELIVERABLE	ACTIVITY STAGES
ENG	Car	Conceptualisation → Sketch → 3D Modelling → Refinement → Manufacturing
ENG	Wind Tunnel	Conceptualisation → Design Structure → 3D Modelling → Part Printing → Assembly
ENG	Tech Portfolio	Conceptualisation → Sketch → Refinement → Graphics → Final Refinement
BIZ	Sponsorship Prospectus	Conceptualisation → Sketch → Refinement
BIZ	Nova Alliance	Collaboration (Owla) → Strategy → Contact → Publication
BIZ	Uniforms	Conceptualisation → Prototyping → Refinement → Manufacturing
BIZ	Pit Display	Brainstorming → Prototyping → Reference Analysis → Refinement

GANTT CHART

SCHEDULE

The organisational schedule has been a key element in the development and organisation of RevolutionX, and we have been updating it roughly every month to ensure consistent organisation. Our schedule is based on a Gantt chart — a structured diagram that shows the start and end dates and the duration of a specific project. This allows us to track the project's duration to know when it will finish, thereby enabling better planning.

SCHEDULE BASELINE — GANTT VIEW												
	JUN	JUL	AUG	SEP	OCT	NOV	APR	MAY	JUN	JUL	FINAL	
Project initiation												
Deliverables commencement												
Portfolios												
Sponsorship prospectus												
Uniforms & pit display												
Regional competition												
2nd deliverable submission												
National competition												

COST CONTROL

BUDGET & RESOURCE MANAGEMENT

Effective resource management is essential for properly allocating all available funds and materials. RevolutionX identified two critical areas where to invest the bulk of its resources: the Pit Display and CNC manufacturing of the car.

BUDGET SPEND TRACKING (BASE VS ORIGINAL)

At the start of the journey towards nationals, the enterprise coordinator estimated the budget the team needed to buy everything required. The estimate was that approximately 1,000€ would be needed to cover all costs. After reaching those figures through sponsors and crowdfunding, the team carried out an exhaustive search for everything it wanted to purchase. The estimations were correct — the total price of all the elements purchased for the competition has been 1,033€.

ESTIMATED BUDGET	ACTUAL SPEND
1,000€	1,033€
MAIN INVESTMENTS	COST VARIANCE
Pit + CNC	+3.3%
	Within acceptable range

REVENUE & EXPENDITURE BREAKDOWN

REVENUE SOURCE	AMOUNT	% OF TOTAL
Monetary sponsors (5)	625€	50%
GoFundMe crowdfunding	625€	50%
Material sponsors (3)	In-kind	—
Total revenue	1,250€	100%

EXPENDITURE AREA	AMOUNT	% OF SPEND
Pit display	—	—
CNC car manufacturing	—	—
Materials & components	—	—
Other (transport, printing)	—	—
Total expenditure	1,033€	100%

CASHFLOW POSITION	
Revenue	1,250€
Expenditure	1,033€
Surplus	217€

RESOURCE MANAGEMENT DETAIL

RESOURCE CATEGORY	MANAGEMENT DECISION
Pit Display	—
CNC Manufacturing	—
Sponsors	—
Crowdfunding	—

SCHEDULE VARIANCE ANALYSIS

Schedule variance compares predicted and actual task timeframes. Positive variance means ahead of schedule, negative means behind.

DELIVERABLE	BASELINE END	ACTUAL END	VARIANCE
Engineering portfolio	—	—	—
Enterprise portfolio	—	—	—
Car manufacturing	—	—	—
Sponsorship prospectus	—	—	—
Uniforms	—	—	—
Pit display	—	—	—

COST & REVENUE VARIANCE

METRIC	PREDICTED	ACTUAL	VARIANCE
Expenditure	~1,000€	1,033€	—
Sponsor revenue	—	625€	—
Crowdfunding	—	625€	—
Net surplus	—	—	—

DUAL COORDINATION

TEAM STRUCTURE

One of the key factors in our success as a team has been designating two project coordinators — one focused on engineering and another on business management. This organizational structure allowed us to maintain better oversight and coordination. It is important to highlight that our team comprises highly versatile students, which enables seamless collaboration and cross-functional support. Additionally, we have been fortunate to have the dedication of student volunteers who, despite knowing they could not officially compete since all positions were already filled, generously offered to contribute to our project.

TEAM MEMBERS

MEMBER	ROLE	SKILLS	KNOWLEDGE
Saúl Morán	Team Coordinator	Excel, Canva, GIMP, ClickUp	Finance, organisation, graphic design
Martin Cendra	Team Manager	Fusion 360, Antigravity, VS Code	AI usage, programming, engineering
Martina Corredor	Strategy, Eng. & External Rel.	Canva, SimScale, Prezi	Graphic design, communication, eng.
Victor Jiménez	Design Engineer	Fusion 360, DaVinci Resolve	Engineering, aerodynamics, 3D printing
Yago Álvarez	Communication & Social Media	BeFunky, Instagram, Prezi, Canva, CapCut	Communication, graphic design, video editing
Álvaro Cardona	Manufacturing Engineer	Fusion 360, Ansys, Blender	Aerodynamics, simulation, 3D printing, eng.
Claudia de Paz	Business Mgmt. Assistant	Canva, BeFunky	Communication, graphic design
Ibrahim Aharrar	Engineering Assistant	Fusion 360	Engineering, aerodynamics

CORE TEAM

6

ASSISTANTS

2

COORDINATORS

2

STRUCTURE

Dual

TEAM PHOTO

ACCOUNTABILITY

ROLE DESCRIPTIONS

It is vital to understand that, although we are a highly collaborative team working shoulder to shoulder, clearly defined roles are essential to specializing in specific work and contributing to both personal and collective development. When defining each team member's role, their proficiency with different software and applications, as well as their knowledge in various sectors, were the key criteria we used to individually and collectively determine what responsibilities each person would undertake.

TEAM COORDINATOR — SAÚL MORÁN

To find a team coordinator capable of organizing RevolutionX's business management tasks, we sought someone with the ability to lead and break down large projects into smaller, manageable tasks assigned to different team members. Saúl perfectly embodies these characteristics. His excellent organizational skills enable the team to divide tasks effectively and complete all objectives. Additionally, he is responsible for managing the team's finances and accounts.

TEAM MANAGER — MARTÍN CENDRA

RevolutionX has an organizer in each sector. Martín, as team manager and head of engineering, performs different responsibilities than Saúl, who oversees business management. Martín, using tools such as Antigravity, designed our website. Additionally, he is responsible for organizing the design and testing plans for the engineering team members.

STRATEGY, ENGINEERING & DESIGN — MARTINA CORREDOR

At RevolutionX, we saw it as essential to have a team member who could adapt to both sectors, possessing knowledge in both engineering and graphic design. Martina exceeds these expectations. In addition to assisting the engineers in conducting simulation tests, she has been responsible for contacting external companies that could be potential sponsors, as well as reaching out to media outlets such as RTVE, El Mundo, and El Español, where we now have several published articles.

ORGANISATIONAL CHART



ROLE DESCRIPTIONS (CONTINUED)

DESIGN ENGINEER — VÍCTOR JIMÉNEZ

The design engineer is, if not the most, one of the most crucial pieces of the team's engineering, as he is the one who brings the car to life. Víctor has been RevolutionX's design engineer for two years and has already established himself as one of the best participants in the competition, where last year he created Spain's fastest entry car. This year, with a completely new car designed based on Professional class specifications, he will strive for the same results.

COMMUNICATION & SOCIAL MEDIA — YAGO ÁLVAREZ

From our team's perspective, we have seen having an excellent communicator as a cornerstone of success. Yago is the right person for this role, as his exceptional communication skills enable him to perform exceptionally on competition day. Beyond this, he is responsible for all content creation on our Instagram account, where he designs the vast majority of our posts.

MANUFACTURING ENGINEER — ÁLVARO CARDONA

Álvaro performs simulation work. He has been the lead responsible for one of our most important projects, our wind tunnel. Thanks to this incredible creation, we have been able to conduct more realistic aerodynamic testing.

ASSISTANTS — CLAUDIA DE PAZ & IBRAHIM AHARRAR

Claudia supports business management with communication and graphic design tasks. Ibrahim supports engineering and aerodynamics work, particularly through Fusion 360 knowledge.

TASK MATRIX

RACI CHART

The RACI (Responsible, Accountable, Consulted & Informed) is a matrix that allows us to visualize how each team member has participated in all tasks. Our RACI has been modified to include only three categories: Responsible, Informed, and Excluded.

DEPARTMENT	RESPONSIBLE	INFORMED	EXCLUDED
Sponsorship	Saúl, Martina, Claudia	Coordinators, sponsors	Eng. assistants
Engineering	Martín, Víctor, Álvaro, Ibrahim	Business team, mentor	Biz. assistants
Publicity	Yago, Martina, Claudia	Sponsors, followers	Eng. team
Documents	Saúl, Martín, Martina, Yago	All members	—
Pit display	Saúl, Martina, Claudia	Engineering team	—
Finance	Saúl, Martín	All members	—

COMMUNICATIONS & RISK MGMT.

IDENTIFICATION

STAKEHOLDER REGISTER

A stakeholder is any person, group, or organization that has an interest in or is affected by a project. It is essential to identify your project's stakeholders to ensure better communication. In fact, this was the exact first step our team took for our communication strategy: identifying all of our stakeholders. After some brief research and analysis, we concluded that we had 9 stakeholders: the team coordinators, the team members, our mentor, the press, the competition judges, our followers, the members of Nova Alliance (our international alliance), and Owla (who co-founded Nova Alliance alongside us).


STAKEHOLDER	TYPE	WHY THEY MATTER
Coordinators	Internal	Control project direction, tasks and budgets
Team members	Internal	Execute deliverables; need daily operational detail
Mentor	Internal	Advise scope, engineering and project decisions
Press	External	Amplifies visibility and brand awareness
Judges	External	Assess the final project at competition
Followers	External	Provide community visibility and engagement
Nova Alliance	External	Support international collaboration
Owla	External	Co-founded Nova Alliance with RevolutionX
Sponsors	External	Provide resources; require clear ROI communication

COMMUNICATION TOOLS

Knowing how to identify the strengths of each communication tool and matching them to specific stakeholders is important, as it ensures that every stakeholder feels comfortable communicating with your team.

TOOL	STAKEHOLDERS	FREQUENCY
WhatsApp	Team members, coordinators, sponsors	Daily
Telegram	Team members, coordinators, mentor, Owla	Weekly
Instagram	Followers, sponsors, members of Nova Alliance	Monthly
Gmail	Team members, coordinators, mentor, sponsors	Weekly
ClickUp	Team coordinators	Weekly

COMMUNICATION IN ACTION



COMMUNICATION PLANS

RevolutionX has designed a communication plan that outlines the type of relationship maintained with each stakeholder. Internal communication focuses on coordination and execution; external communication focuses on visibility, partnership and alliance management.

INTERNAL COMMUNICATION

AUDIENCE	INFORMATION COMMUNICATED	FREQUENCY
Team members	Project details, timelines, scope, budget	Daily
Coordinators	Project details, timelines, scope, budget	Weekly
Mentor	Project details, scope, budget	Weekly

EXTERNAL COMMUNICATION

AUDIENCE	INFORMATION COMMUNICATED	FREQUENCY
Sponsors	Project details, budget	Quarterly
Owla	Nova Alliance details and management	Monthly
Nova Alliance	Nova Alliance details	Monthly
Followers	Instagram posts	Monthly

COMMUNICATION FREQUENCY MAP

DAILY EXECUTION WhatsApp — Team coordination	WEEKLY CONTROL Telegram / ClickUp — Progress review
MONTHLY VISIBILITY Instagram — Brand presence	QUARTERLY SPONSORS Gmail — ROI & project updates

PROACTIVE APPROACH

RISK IDENTIFICATION, PLANNING, ANALYSIS & ASSESSMENT

One of the biggest challenges we have faced as a team has been identifying our risks and errors, and determining how to manage them properly. To address this, we anticipated mistakes in advance, building in a solid margin of both time and budget to quickly resolve any potential setbacks. Furthermore, we used the main issues we encountered during the regional competition as a reference to prevent them from happening at the national finals. Naturally, these risks have impacted every area of our project, from car manufacturing to the pit display.

ENGINEERING RISKS

RISK	IDENTIFIED ISSUE	SOLUTION
Car Protection	Potential car breakage before competition	Purchase a padded case
Sticker Dims	Missing or incorrect sticker dimensions on car	Verify in Fusion 360; use multiple sketches with different sizes
Car Production	Potential car breakage during CNC milling	Have a 3D-printed backup design ready
Simulations	Not being ready in time for Eng. Portfolio	Prioritise simulations over secondary tasks
Car Weight	Excessively high weight (as at nationals)	Purchase lower-density bearings

MARKETING RISKS

RISK	IDENTIFIED ISSUE	SOLUTION
Sponsors	Not enough sponsors for the competition	Turn to closer, more accessible sponsors to ensure a strong brand identity
Brand Awareness	Not promoting brand enough to be recognised	Highlight logo on pit display, get in newspapers, attend STEM Racing events (Cupra City Garage, etc.)
Budget	Not enough funding for the project	Maintain organisational budget tracking with available and required funds

RISK ASSESSMENT & MONITORING

PIT DISPLAY RISKS

RISK	IDENTIFIED ISSUE	SOLUTION
Element Deadlines	Not having all pit display elements ready on time	Order elements as early as possible and build a time buffer in case of printing errors
Poster Resolution	Printed posters having low resolution	Consult the printing company for feedback and adjust files if any issues appear


IMPACT CLASSIFICATION

RISK AREAS OF IMPACT

Each risk was categorised by its area of project impact: resources, schedule, scope and quality. The deliverables affected by each risk event were also mapped.

RISK	RESOURCES	SCHEDULE	SCOPE	QUALITY	DELIVERABLES
Car protection	—	—	—	—	—
Car production	—	—	—	—	—
Car weight	—	—	—	—	—
Sticker dims	—	—	—	—	—
Simulations	—	—	—	—	—
Sponsors	—	—	—	—	—
Brand awareness	—	—	—	—	—
Budget	—	—	—	—	—
Element deadlines	—	—	—	—	—
Poster resolution	—	—	—	—	—

Fill in • for concerned areas of impact.



TIERED RESPONSE

RESPONSE STRATEGY

The risk response plan can be segmented by assessed threat level. High-threat risks require both mitigation and avoidance strategies. Medium-threat risks target either probability or impact. Low-threat risks receive a single response strategy.

LEVEL	COUNT	STRATEGY	EXAMPLE
High	—	Mitigate + Avoid	—
Medium	—	Avoid OR Mitigate	—
Low	—	Single response	—

STATUS REPORTS

MONITORING & CONTROLLING

A status report is a monthly review of completed and pending tasks, allowing us to maintain consistent project organization. Our Enterprise Coordinator has been preparing a monthly status report following a standardised structure:

SECTION	CONTENT	PURPOSE
Abstract	—	—
Resources	—	—
Schedule	—	—
Scope creep	—	—
Task sign-offs	—	—
Concerns	—	—

SCOPE CREEP MANAGEMENT

Scope creep is the uncontrolled expansion of project scope. RevolutionX Identified it by auditing team member activities on a monthly basis against the scope statement.

SCOPE CREEP ACTION PLAN	
1. Detect	—
2. Assess	—
3. Decide	—
4. Control	—

CONTROL ARTIFACTS SUMMARY

ARTIFACT	PURPOSE	FREQUENCY	OWNER
Status report	—	—	—
Budget tracking	—	—	—
Schedule updates	—	—	—
Risk register	—	—	—
Issue log	—	—	—
Scope audit	—	—	—

ISSUE LOG

ISSUE	STATUS	RESOLUTION
—	—	—
—	—	—
—	—	—
—	—	—

TASK SIGN-OFF PROCESS

Once the relevant department coordinator approves a task, it is signed off and added to the completed activities list. Sign-offs are documented in a colour-coded WBS.

Completed

Active

Not started

REPORT CYCLE	RISK AREAS
ACTIVE ISSUES	SOURCE LESSON

BRAND FOUNDATION

NAME

Choosing a team name is one of the first steps in developing a brand identity. When deciding on a name, we wanted it to be in English to maintain an international appeal. This ensures that if we qualify for the World Finals, we won't need to rebrand.

Our final choice was "RevolutionX". This name is divided into two main parts. The first is the core word, "Revolution". By choosing this word, we play with its double meaning: it can represent a revolution in the sense of modernity and change, or it can refer to the revolutions (RPM) made by a car's wheels. To give the name a unique edge, we added a capital "X" at the end, which provides a modern and alternative touch.

VISUAL IDENTITY

COLOUR SCHEME


Colours are very important for every brand, as they are what make the public remember you. RevolutionX hit the mark with its colour scheme: black and gold. These colours represent elegance and professionalism and, moreover, are totally distinguishable. Thanks to our colours, people remember us. For graphic elements like the logo, we use a gradient of gold tones to add a bright touch, blending a dark gold with a lighter gold.

BLACK #000000	GOLD #D4AF37	GOLD GRADIENT Dark → Light
-------------------------	------------------------	--------------------------------------

APPLICATION TO DELIVERABLES

DELIVERABLE	LOGO USE	COLOUR SCHEME
Car livery	—	—
Uniforms	—	—
Portfolios	—	—
Pit display	—	—
Social media	—	—


COLOUR SCHEME IN PRACTICE



PRIMARY BRAND ASSET

LOGO

Our logo is one of the graphic elements we prioritized most throughout the development of our brand identity. After numerous sketches, we arrived at the design that is now our official logo. It features a tire-shaped circle with our name placed directly in the center. Additionally, the logo can be displayed either with a solid black background or with a transparent background.



The tyre shape pays homage to the racing heritage of the team. The circular form represents forward-thinking, simplistic design — like a car wheel rolling forward. The RevolutionX wordmark ensures the brand is instantly recognisable even at small scales.

Throughout developmental iterations, the basis of the logo remained a geometrically concise roundel. The font was chosen to complement the round, modern logo with a matching rounded typeface.

LOGO DEVELOPMENT PROCESS




COMPETITION WEAR

UNIFORM

When deciding on the design of our uniforms, we wanted something simple yet representative of our brand. Our first decision was choosing the type of shirt. We opted for a polo shirt, as we found it to be the perfect blend of professionalism and comfort. As for the design, as mentioned earlier, we kept it simple: black with gold stripes on the shoulders. It is important to note that the shirts were produced by one of our sponsors, who provided the manufacturing service free of charge.

UNIFORM DESIGN SYSTEM



Each uniform includes the individual member's name and role so that the audience and competition officials can easily distinguish the different members of the team. Sponsor logos are positioned on the back to provide return on investment visibility. The uniforms were also designed to be suitable for the competition climate.

UNIFORM REFERENCE



STRATEGIC OBJECTIVES

MARKETING GOALS

Before beginning the execution of our marketing projects, our first step was to establish the objectives we wanted to achieve with each task. This ensured our work remained highly focused on meeting those goals and kept us from straying off track.

- >> Goal1: Increase our project's visibility.
- >> Goal2: Raise awareness about STEM Racing.
- >> Goal3: Collaborate with other teams in the competition.
- >> Goal4: Partner with sponsors.

MARKET SEGMENTATION


TARGET AUDIENCES

The second step was to identify the specific audience we wanted to engage with each initiative.

TARGET	CHARACTERISTICS	MARKETING TASKS	EXPECTED RESULTS
1. Students	Age 11–19, M/F, social media users	Colloquial language, Instagram posts	Increase participation in STEM Racing
2. General public	All ages, M/F, worldwide	Formal language, newspaper articles	Increase in our visibility
3. Potential sponsors	Age 25+, M/F	Formal language, direct email or Instagram DMs	Increase in our resources
4. STEM Racing teams	Age 11–19, M/F	Colloquial language, direct comm. & collaborations	A community of teams for sharing questions and gaining visibility

SUPPORTER JOURNEY

MARKETING FUNNEL



MARKETING GOALS VISUAL



PRIMARY DIGITAL CHANNEL

TAKING ACTION — INSTAGRAM

Goals: 1, 2, 4 & 3 (in order of importance). Target audience: 2, 3, 1 & 4.

Instagram is the social media platform RevolutionX uses to share posts promoting our team and our sponsors. We also use it as a communication channel to reach out to companies and send them our sponsorship proposal. Furthermore, thanks to this platform, we successfully established our international alliance, which we discuss later on.


INSTAGRAM CONTENT MODEL			
—	—	—	—
—	—	—	—

TAKING ACTION — WEBSITE


Goals: 1, 2 & 4. Target audience: 2, 1, 3 & 4.

Our Engineering Coordinator designed a website that we use to share information about our team and our sponsors.

INSTAGRAM FEED



WEBSITE



DIGITAL CHANNEL STRATEGY

CHANNEL	GOAL PRIORITY	TARGET PRIORITY	CONTENT TYPE
Instagram	1, 2, 4, 3	2, 3, 1, 4	—
Website	1, 2, 4	2, 1, 3, 4	—
Nova Alliance	3, 2, 1	4, 2, 1	—
Press/Media	1, 2	2, 1, 4, 3	—

INTERNATIONAL COLLABORATION

TAKING ACTION — NOVA ALLIANCE

Goals: 3, 2 & 1. Target audience: 4, 2 & 1.

Together with the Spanish team Owla, we have created a project that, although still in development, is important to mention in this portfolio. We established Nova Alliance, an international alliance made up of STEM Racing teams from around the world. The goal of this partnership is to support one another, help resolve each other's questions, and boost our collective visibility. Currently, the alliance includes the following teams:

TEAM	COUNTRY	ROLE
RevolutionX	Spain	Co-founder
Owla	Spain	Co-founder
Buffalo Six	Mexico	Member
Team Stealth	Wales	Member
Vielox	Vietnam	Member
Apex Elegance	China	Member

NOVA ALLIANCE VISUAL



MARKETING BUDGET

CHANNEL	BUDGET	STRATEGY
Instagram ads	—	—
Printing	—	—
Collaborations	—	—
Events	—	—
Total marketing	—	—

STRATEGY SUMMARY


- >> —
- >> —
- >> —
- >> —

THREE-PHASE APPROACH

SPONSORSHIP RECRUITMENT

Our approach to securing sponsorships was based on three steps:

1. **Initial Outreach:** The first step was sending our sponsorship proposal to as many companies as possible. During this phase, most companies either did not reply or informed us that they were not interested in collaborating. We only advanced to the second step with the companies that showed genuine interest.
2. **Nurturing Relationships:** The second step focused on building relationships with these potential sponsors. In these conversations, we discussed our project, outlined the resources we needed, and so on. Once a company confirmed a sponsorship agreement with us, we moved to the final step.
3. **Sponsorship Confirmation:** The final step was the confirmation of the sponsorship. At this stage, we officially and publicly announced our partnership agreement with the respective company.



SPONSORSHIP PROSPECTUS



SPONSOR VALUE

RETURN ON INVESTMENT (ROI)

ROI (Return on Investment) is a metric that measures the benefit gained relative to the amount invested. In our case, because we found alternative ways to secure resources — such as crowdfunding, which we discuss below — we did not take on a massive number of sponsors. This allowed us to feature every sponsor's logo on almost every team representative element (shirts, car, roll-ups, and the pit display).

The size of the logos on all these items was directly proportional to how much each company contributed. This is particularly noticeable with the Pañalón logo; they contributed €250, which was our largest single sponsorship contribution.

VISIBILITY CHANNEL	SPONSOR LOGO PLACEMENT	AUDIENCE REACH
Uniforms	—	—
Car livery	—	—
Pit display	—	—
Roll-ups	—	—
Social media	—	—
Press articles	—	—

SPONSOR VISIBILITY EXAMPLE




GoFundMe Campaign

CROWDFUNDING


Because we saw that the money obtained solely from sponsors was not going to be enough to cover all the expenses of the expected budget, and that the process of searching for more sponsors was very long and costly, we looked for alternatives to raise funds in another way. After a brainstorming session, we found the key: crowdfunding.

The next day after having this idea, RevolutionX launched its own crowdfunding campaign on the GoFundMe platform, where we asked people for 1,000€. The results were almost immediate, and although we did not reach the 1,000€ target, we raised enough money to cover all of our expenses: 625€.

GoFundMe Target	Amount Raised
1,000€	625€
Conversion Rate	Total Resources
62.5%	1,250€



SPONSORS & INSTITUTIONAL SUPPORT



ENVIRONMENTAL RESPONSIBILITY

SUSTAINABILITY OVERVIEW

Our team considered it imperative to undertake projects that would contribute, in some capacity, to the preservation of our planet. Consequently, at RevolutionX, we dedicated our efforts to identifying environmental challenges within our immediate surroundings. We determined that the two most pressing issues requiring our intervention were the persistence of water-borne microplastics and environmental heavy metal toxicity. To address these concerns, we endeavored to contribute our share; thus, we initiated the standardization of biodegradable PLA and organized a battery collection campaign.

TWO ENVIRONMENTAL FOCUS AREAS

MICROPLASTICS

Plastic consumption leads to microplastics reaching landfills and oceans. Only 8% of plastics are recycled (Penn State, 2024). RevolutionX responded by standardising biodegradable PLA use across all 3D printing work.

HEAVY METALS

Improper battery disposal contaminates soil and water with lead, mercury, cadmium, arsenic and chromium. RevolutionX responded with a school-wide battery collection campaign.

SUSTAINABILITY STRATEGY

- >> Avoid: —
- >> Reuse: —
- >> Dispose: —


ENVIRONMENTAL IMPACT ASSESSMENT

ASPECT	ENVIRONMENTAL IMPACT	REVOLUTIONX RESPONSE
3D printing	—	—
Manufacturing	—	—
Transport	—	—
Batteries	—	—
Printing	—	—
Packaging	—	—

MICROPLASTICS RESPONSE

BIODEGRADABLE PLA

One of the most significant environmental issues facing our planet today is the presence of microplastics in our water. Plastic is one of the most widely used materials across many industries, and this massive consumption leads to microplastics ending up in landfills and, eventually, in our oceans. According to data published by Pennsylvania State University (Penn State) in their study on microplastic accumulation (Science of the Total Environment, 2024), although the amount of recycled plastic has increased since 1950, only 8% of plastics are actually recycled, with the vast majority ending up in landfills.



Due to the environmental issues caused by plastics, we have made a conscious effort to minimize the use of non-biodegradable materials in our project. For this reason, we have increased our use of PLA, which is both biodegradable and compostable, leaving no lasting footprint on our planet.

To support this initiative, several team members personally invested in 3D printers. Although intended for personal use, these printers were made available to the team to produce test cars and keychains for the day of the competition. By moving away from regular plastic use, we have ensured that our team's operations remain free from contributing to ocean microplastic pollution.

HEAVY METALS RESPONSE

BATTERY COLLECTION CAMPAIGN

The electronics sector is currently one of the largest sources of environmental pollution. According to the systematic review published in the International Journal of Environmental Research and Public Health, electronic waste — which includes components like batteries — contains hazardous materials that, if not managed correctly, severely contaminate the environment. The primary issue is that these components often end up in illegal landfills or are improperly processed, leading to the leaching of heavy metals such as lead, mercury, cadmium, arsenic, and chromium into soil and water.

In response to this global challenge, RevolutionX launched a battery collection campaign at our high school. We successfully collected approximately 1,000 batteries, which were then delivered to our local municipal waste management center (punto limpio) to ensure they are processed according to safety regulations, thereby preventing them from harming the ecosystem.

BATTERIES COLLECTED

~1,000

MATERIAL FOCUS

PLA

PLASTIC RECYCLE RATE


8%

HAZARD CONTROLLED

Heavy metals

Penn State, 2024

BATTERY COLLECTION CAMPAIGN



SUSTAINABILITY GOALS ALIGNMENT

DIMENSION	GOAL	ACTION TAKEN	STATUS
Environmental	—	—	—
Environmental	—	—	—
Environmental	—	—	—
Social	—	—	—
Social	—	—	—
Economic	—	—	—
Economic	—	—	—

PORTFOLIO COMPLETION